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PROJECT Terminal 2 / Terminal 5 Maintenance Dredging

CONTRACTOR Hickey Marine Enterprises, Inc.

DAY OF WEEK & DATE: Thursday, December 20, 2001

WEATHER Overcast to Mostly Cloudy

CONTRACT NO. 52449/01D015

SUPERINTENDENT Greg Speyer

REPORTNO. 012

TEMPERATURE 39-45

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

Hickey
Buck

Marine - Foreman, Operator, Tugboat Pilot, Pile

MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Hickey Marine
Tugboat, Skiff

- Sea Vulture Crane Barge, 7 Bin Dump Scow,

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

1:00 pm Per telecon with Al (Port Navigation), they experienced some down time due to mechanical problems. He estimated
completing the pumping at 6:00 pm. I notified Greg (Hickey).

4:20 pm Per telecon with Al (Port Navigation), he estimated completing the pumping at 6:00 pm. I notified Greg (Hickey). Greg
indicated that he spoke with Columbia Grain. He learned that the barge slip was open next Thursday. Greg indicated that they
plan to finish Dredge Area 1 and 3 next Wednesday. They will use the "Chetco" barge to dredge the barge slip on Thursday,
while the Port empties the dump scow. They will need to transfer the material from the "Chetco" to the dump scow. They plan to
finish all areas on Friday. Per telecon with Greg (Hickey) and Cliff (Hickey), we discussed the definitions for shift in operations
and demobilization as outlined in the specifications.

5:30 pm I notified Maury (Port Navigation), that the estimated start of dredging was at 7:00 or 7:30 pm.

6:55 pm Hickey began dredging in the downstream 1/2 of the barge slip. The draft of the dump scow was 5.5 at Bin No. 7. The
screen was over Bin Nos. 2 and 3. The crane barge was inland of the dump scow.

I reviewed the Project Specifications regarding the measurement and payment of shift in operation/demobilization and
determined that there were none performed on this project. Bid Item No. 1 is lump sum and accounts for all moves. I notified
John (Port CCM).

7:45 pm Hickey continued the dredging operation in the barge slip. Bin No.3 was % full and Bin No. 2 was Y* full.

8:15 pm Per telecon to Andy (Hickey), he indicated that they would be switching to the upstream V£ of the barge slip. They
arranged for the trestle to be opened at 9:30 pm: They indicated that they would need to be out of the barge slip prior to the
scheduled 4:00 am barge, but they would probably fill the dump scow prior to that time.

9:15 pm Hickey moved to the upstream 7z of the Berth 501 barge slip. The upstream trestle was opened to allow access.

9:40 pm The screen was moved to Bin Nos. 5 and 6. Bin Nos. 2 and 3 were full of dredge material and water. The dump scow
draft at Bin No. 1 and 7 was 11.5 and 6.5 feet respectively. The crane barge was positioned inland of the dump scow during
dredging.

10:45 pm I observed Maury (Port Navigation) sampling for turbidity testing from the Port boat.
Hickey continued the dredging operation in the barge slip. Bin Nos. 5 and 6 were nearly filled with dredge material and water.

The draft at Bin No.7 was 11.5 feet.

12:00 am Per telecon with Maury (Port Navigation), the turbidity sampling results were as follows: USEPA SF

1286436



»ORT OF PORTLAND DAILY DIARY
PAGE 2 OF
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CONTRACTOR Hickey Marine Enterprises, Inc. SUPERINTENDENT Greg Speyer

DAY OF WEEK & DATE: Thursday. December 20. 2001 REPORT NO. 012

WEATHER Overcast to Mostly Cloudy TEMPERATURE 39-45

Sampler Time Upstream Top Mid Bottom AVG Downstream Top Mid Bottom AVG Visual

Steve 2255 31.1 31.5 31.5 31.4 33.0 35.2 33.2 33.8 None
Per telecon to Andy (Mickey), he estimated completing the dredging at 1:00 or 1:30 am. I notified Maury (Port Navigation).

12:45 am Hickey moved the screen to Bin No. 2. The dump scow draft was 14 feet at Bin No.7.

1:10 am Hickey completed the dredging for tonight. The average draft was approximately 14 feet. Bin Nos. 2 through 7 were
filled with dredge material and water. Bin No.1 was Vz full.

2:30 am Via voice message to Denise (Port Terminal 4 Manager), I notified her that dredging of Terminal 2 was possible late
next week.

TESTS PERFORMED:

PHONE LOG:
SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

INSPECTOR Frank Schmidt HRS DATE
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(signature on hardcopy)—


